
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14710-13-000-0

Estimate Summary By Project

Estimate Number: 0003

12/08/2014

Contract Location: Time Allowed:

SR 7 BEGINNING NORTH OF I-75/SR 401 AND EXTENDING SOUTH OF S

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

12/13/2013

12/27/2013

01/17/2014

01/22/2014

09/16/2014

00/00/0000

00/00/0000

313 Days

11/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 100.00

313 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,871,083.00

$2,871,083.00

$366,177.83

87.25%

Counties:

Dooly Houston

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004618      $2,871,083.00 $2,871,083.00 $366,177.83 87.25% $5,791.81

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14710-13-000-0

Estimate Summary By Project

Estimate Number: 0003

12/08/2014

Project Number: M004618      SR 7 - MILLING, INLAY, PLMX RESF & SS SURF TRT PAV

 

M004618                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,003,924.13 $1,999,290.69 $4,633.44

Non-Participating $500,981.04 $499,822.67 $1,158.37

Total Earnings $2,504,905.17 $2,499,113.36 $5,791.81

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,504,905.17 $2,499,113.36 $5,791.81

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,504,905.17 $2,499,113.36

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $5,791.81

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14710-13-000-0

Estimate Summary By Project

Estimate Number: 0003

12/08/2014

Project Number M004618      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 295140.000 .000

M004618

 

.250 $.00 $73,785.00

0010 231-1250     MISCELLANEOUS CONSTRUCTION, UNPAVED ROADS, STREETS AND  DRIVEA  206.000 90.000

EWAYS 60.000 87.000

 

 

177.000 $5,220.00 $10,620.00

0020 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  11,490.000 10,479.500

 64.850 -1,471.910

 

 

9,007.590 $-95,453.36 $584,142.21

0025 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  17,235.000 18,385.568

L BITUM MATL & H LIME 68.700 588.670

 

 

18,974.238 $40,441.63 $1,303,530.15

0030 413-1000     BITUM TACK COAT GL  22,000.000 8,602.000

 0.100 225.000

 

 

8,827.000 $22.50 $882.70

0055 652-0120     PAVEMENT MARKING, ARROW, TP 2 EA  25.000 .000

 51.000 28.000

 

 

28.000 $1,428.00 $1,428.00

0060 652-2501     SOLID TRAFFIC STRIPE, 5 IN, WHITE LM  31.000 .000

 765.000 29.568

 

 

29.568 $22,619.52 $22,619.52

0065 652-2502     SOLID TRAFFIC STRIPE, 5 IN, YELLOW LM  19.000 .000

 765.000 18.130

 

 

18.130 $13,869.45 $13,869.45

0070 652-3502     SKIP TRAFFIC STRIPE, 5 IN, YELLOW GLM 3.000 .000

 510.000 8.710

 

 

8.710 $4,442.10 $4,442.10



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 11/01/2014

to 11/30/2014

Rpt-ID: RCPESPRJ

Contract ID: B14710-13-000-0

Estimate Summary By Project

Estimate Number: 0003

12/08/2014

Project Number M004618      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0075 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  500.000 .000

 5.100 550.450

 

 

550.450 $2,807.30 $2,807.30

0085 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  2,650.000 .000

 3.050 240.290

 

 

240.290 $732.88 $732.88

0090 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  1,250.000 .000

 3.050 449.110

 

 

449.110 $1,369.79 $1,369.79

0095 654-1001     RAISED PVMT MARKERS TP 1 EA  2,000.000 .000

 2.800 1,839.000

 

 

1,839.000 $5,149.20 $5,149.20

0105 654-1003     RAISED PVMT MARKERS TP 3 EA  500.000 .000

 2.800 156.000

 

 

156.000 $436.80 $436.80

0110 654-1010     RAISED PVMT MARKERS TP 10 EA  35.000 .000

 31.000 30.000

 

 

30.000 $930.00 $930.00

0115 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  350.000 .000

E), TP PB 5.350 240.000

 

 

240.000 $1,284.00 $1,284.00

0120 657-3086     PREFORMED PLASTIC SKIP PVMT, MKG, 8 IN, CONTRAST (BLACK-YELLGLF 150.000 .000

OW), TP PB 4.100 120.000

 

 

120.000 $492.00 $492.00

Category Amount: $5,791.81 $2,028,521.10

Project Total Amount: $5,791.81 $2,504,905.17


